

**CUMBRIA SD 2022 - SURFACE DRESSING PROGRAMME**

START DATE	Team	DISTRICT	TRAFFIC MANAGEMENT	POST CODE	ROAD NO.	ROAD
w/c 18/04/2022	Combi	Allerdale	Road Closure	CA7 1HW	U2105	U2105 - A595 to Torpenhow
w/c 18/04/2022	Combi	Allerdale	Road Closure	CA13 0PA	U2096	U2096 - Sundawn
w/c 02/05/2022	Combi	Allerdale	Road Closure	CA7 8EU	U2151	U2151 - Upton to Caldbeck
w/c 02/05/2022	Combi	Allerdale	Road Closure	CA13 9SU	U2114	U2114 - Riggwood to Binsey Phase 1
w/c 02/05/2022	Main	Allerdale	Road Closure	CA13 9TX	B5292	B5292 - Whinlatter Pass Phase 2
w/c 02/05/2022	Main	Allerdale	Road Closure	CA12 4QL	A591	A591 - Castle Inn to Winding Gate
w/c 02/05/2022	Main	Allerdale	Road Closure	CA7 9JB	U2067	U2067 - Kirkland Road
w/c 02/05/2022	Main	Allerdale	Road Closure	CA7 9JR	U2138	U2138 - Woodrow to Low Longthwaite
w/c 09/05/2022	Main	Allerdale	Road Closure	CA7 5BL	U2002	U2002 - Whitrigg to Port Carlisle Phase 2, Pasture House to Port Carlisle

This work is dependent on suitable weather conditions, so in periods of wet weather works may be delayed.

Due to the scale of the works, some delays will be inevitable, but teams will make every effort to minimise disruption

Road Marking and Studs Replacement to continue until the end of June 2022 - Programme information will be made available here when known