## **CUMBRIA SD 2022 - SURFACE DRESSING PROGRAMME**

START DATE	Team	DISTRICT	TRAFFIC MANAGEMENT	POST CODE	ROAD NO.	ROAD
08 May 2022	Main	Barrow	Road Closure	LA14 2NU	A5087	A5087 - Hollywood Park to Strand
08 May 2022	Main	Barrow	Lane Closure	LA14 2NA	A590	A590 - Hollywood Park to Jute Road
08 May 2022	Main	Barrow	Road Closure	LA14 4QP	A590	A590 - Park Road Roundabout Dual Carriageway
08 May 2022	Main	Barrow	Road Closure	LA13 9UW	U6153	U6153 - Leith Flat Brow
08 May 2022	Main	Barrow	Road Closure	LA13 9LD	C6004	C6004 - Rating Lane

This work is dependent on suitable weather conditions, so in periods of wet weather works may be delayed.

Due to the scale of the works, some delays will be inevitable, but teams will make every effort to minimise disruption

Road Marking and Studs Replacement to continue until the end of June 2022 - Programme information will be made available here when known