

## CUMBRIA SD 2022 - SURFACE DRESSING PROGRAMME

START DATE	Team	DISTRICT	TRAFFIC MANAGEMENT	POST CODE	ROAD NO.	ROAD
w/c 18/04/2022	Combi	Carlisle	Road Closure	CA8 7DE	U1050	U1050 - Park Nook
w/c 18/04/2022	Combi	Carlisle	Road Closure	CA6 6LD	U1046	U1046 - Stapleton
w/c 02/05/2022	Main	Carlisle	Road Closure	CA5 7NY	U1113	U1113 - Station Road to Cardewiees (A595) (4 sections)
w/c 02/05/2022	Main	Carlisle	Road Closure	CA8 7AJ	C1023/B6318/ U1241	C1023/B6318/U1241 - Gilsland School to RAF Spadeadam
w/c 02/05/2022	Main	Carlisle	Stop/go	CA8 7LX	A689	A689 - Northumberland Boundary to Woodend Bridge
w/c 02/05/2022	Combi	Carlisle	Road Closure	CA4 8LE	U1179	U1179 - Plains Road
w/c 09/05/2022	Main	Carlisle	Road Closure	CA5 6HF	U1119	U1119 - Longburgh to Thurstonfield
w/c 09/05/2022	Main	Carlisle	Road Closure	CA5 6BQ	U1120	U1120 - Longburgh to Burgh by Sands
w/c 09/05/2022	Main	Carlisle	Road Closure	CA5 6AS	U1121	U1121 - Moorhouse to Burgh by Sands
w/c 09/05/2022	Main	Carlisle	Road Closure	CA5 6DD	U1113	U1113 - Moorhouse to Monkhill
w/c 09/05/2022	Main	Carlisle	Road Closure	CA5 6LY	U1021	C1021 - Great Orton to Thurstonfield
w/c 16/05/2022	Main	Carlisle	Road Closure	CA5 7AQ	C1017	C1017 - Buckabank to Raughton (Junction beyond Raughton)

This work is dependent on suitable weather conditions, so in periods of wet weather works may be delayed.

Due to the scale of the works, some delays will be inevitable, but teams will make every effort to minimise disruption

Road Marking and Studs Replacement to continue until the end of June 2022 - Programme information will be made available here when known