

CUMBRIA SD 2022 - SURFACE DRESSING PROGRAMME

START DATE	Team	DISTRICT	TRAFFIC MANAGEMENT	POST CODE	ROAD NO.	ROAD
w/c 05/05/2022	Main	Copeland	Convoy	CA14 4SB	A5086	A5086 - Millgillhead to Crossgates
w/c 12/05/2022	Main	Copeland	Road Closure	CA20 1EW	C4018	C4018 - Wellington to Greendale Junction
w/c 12/05/2022	Main	Copeland	Road Closure	LA18 5EY	A5093	A5093 - Castle Cottages to Low House Farm
w/c 12/05/2022	Main	Copeland	Road Closure	LA18 4NN	A5093	A5093 - Limestone House to Bankfield House
w/c 19/05/2022	Combi	Copeland	Road Closure	LA18 5JT	U4076	U4076 - Sandholes Wood to A5093
w/c 19/05/2022	Combi	Copeland	Road Closure	LA18 5JW	U4078	U4078 - A5093 The Hill to Sandholes Wood
w/c 19/05/2022	Combi	Copeland	Road Closure	CA20 1EW	C4018	C4018 - Wellington to Greendale Junction

This work is dependent on suitable weather conditions, so in periods of wet weather works may be delayed.

Due to the scale of the works, some delays will be inevitable, but teams will make every effort to minimise disruption

Road Marking and Studs Replacement to continue until the end of June 2022 - Programme information will be made available here when known