

**CUMBRIA SD 2022 - SURFACE DRESSING PROGRAMME**

START DATE	Team	DISTRICT	TRAFFIC MANAGEMENT	POST CODE	ROAD NO.	ROAD
w/c 18/04/2022	Combi	Eden	Road Closure	CA4 0ER	C3010	C3010 - Woodleigh, Southwaite To A6
w/c 18/04/2022	Combi	Eden	Road Closure	CA17 4LF	C3081	C3081 - Waltby to Tip Road
w/c 18/04/2022	Combi	Eden	Road Closure	CA17 4LF	C3080 / U3306	C3080/U3306 - Whartpn House to Galebars
w/c 18/04/2022	Combi	Eden	Road Closure	CA10 2QL	U3168	U3168 - Rough Hill, Bampton
w/c 18/04/2022	Combi	Eden	Road Closure	CA11 8PR		Clifford Road (32-60)
w/c 18/04/2022	Combi	Eden	Road Closure	CA11 0UQ	U3147	U3147 - Greystoke Gill
w/c 02/05/2022	Combi	Eden	Road Closure	CA10 1PP	U3092	U3092 - A686 to Robberby Farm
w/c 02/05/2022	Combi	Eden	Road Closure	CA9 3HF	U3117	U3117 - Tynehead
w/c 02/05/2022	Main	Eden	Road Closure	CA11 9NL	C1037	C1037 - Kitchen Hill - Catterlen Roundabout To Plumpton
w/c 02/05/2022	Main	Eden	Road Closure	CA11 8RY	U3060	U3060 - Bowscar - Stoneybeck Roundabout To Salkeld Road
w/c 02/05/2022	Combi	Eden	Road Closure	CA4 0QF	C3010	C3010 - Sewell Houses to Skelton Wood End
w/c 02/05/2022	Main	Eden	Road Closure	CA9 3LN	A689	A689 - Galgill junction to Ivy House
w/c 02/05/2022	Main	Eden	Convoy	CA9 3PD	A689	A689 - Gilgill bridge to Eastern 30mph signs
w/c 02/05/2022	Main	Eden	Convoy	DL13 1AT	A689	A689 County Boundary to 530m West of Boundary
w/c 02/05/2022	Combi	Eden	Road Closure	CA4 0NU	C3010	C3010 - Southwaite Services Rear Entrance To Calthwaite Road
w/c 02/05/2022	Main	Eden	Convoy	CA10 3QQ	A6	A6 - Shap Blue Quarry
w/c 09/05/2022	Combi	Eden	Road Closure	CA10 2RJ	C3044	C3044 - Bampton To Burnbanks Junction DEAD END
w/c 09/05/2022	Combi	Eden	Road Closure	CA10 2RL	C3044	C3044 - Haweswater Hotel To Burnbanks Junction DEAD END
w/c 09/05/2022	Combi	Eden	Road Closure	CA10 2RP	3044	C3044 - Haweswater Hotel To Mardale Head DEAD END
w/c 09/05/2022	Main	Eden	Road Closure	CA10 3UG	U3281	U3281 - Gaisgill A685 Jctn to Newbiggin-on- line via Kelleth
w/c 09/05/2022	Main	Eden	Convoy	CA17 4EG	A685	A685 - Brough Sowerby 40mph signs to Brough 40mph signs
w/c 09/05/2022	Main	Eden	Convoy	CA10 3XS	A685	A685 - Brovkhales to Area Boundary

START DATE	Team	DISTRICT	TRAFFIC MANAGEMENT	POST CODE	ROAD NO.	ROAD
w/c 09/05/2022	Combi	Eden	Road Closure	CA10 3EW	U3238	U3238 - Winter Tarn
w/c 16/05/2022	Combi	Eden	Road Closure	CA16 6QB	C3076	C3076 - Grassgill Cross Roads To Bleatarn Junction
w/c 16/05/2022	Combi	Eden	Road Closure	CA10 3SG	C3072	C3072 - Knot Lane to Sunbiggin Junction
w/c 16/05/2022	Combi	Eden	Road Closure	CA10 3NA	C3042	C3042 - Shap To Scarside Junction
w/c 16/05/2022	Combi	Eden	Road Closure	CA17 4SY	A685	A685 - South Road/High Street

This work is dependent on suitable weather conditions, so in periods of wet weather works may be delayed.

Due to the scale of the works, some delays will be inevitable, but teams will make every effort to minimise disruption

Road Marking and Studs Replacement to continue until the end of June 2022 - Programme information will be made available here when known