

## CUMBRIA SD 2022 - SURFACE DRESSING PROGRAMME

START DATE	Team	DISTRICT	TRAFFIC MANAGEMENT	POST CODE	ROAD NO.	ROAD
w/c 18/04/2022	Combi	South Lakeland	Road Closure	LA6 2QA		Green Lane
w/c 25/04/2022	Combi	South Lakeland	Road Closure	LA8 8EN	U5605	U5605 - Brigsteer Causeway
w/c 25/04/2022	Combi	South Lakeland	Road Closure	LA8 8BL	U5598	U5598 - Grigg Hall Lane
w/c 25/04/2022	Combi	South Lakeland	Road Closure	LA9 6NT	U5438	U5438 - Gilthwaiterigg Lane
w/c 25/04/2022	Combi	South Lakeland	Road Closure	LA7 7AP	C5091	C5091 - Pool Darkin Lane
w/c 25/04/2022	Combi	South Lakeland	Road Closure	LA7 7AG	U5436	U5436 - Dallam Tower
w/c 25/04/2022	Combi	South Lakeland	Road Closure	LA10 5RF	U5509	U5509 - Coal Road
07 May 2022	Main	South Lakeland	Road Closure	LA10 5PD	A684	A684 - Whit Beck House to Swarthgill Cottage
07 May 2022	Main	South Lakeland	Road Closure	LA6 2NB	A683	A683 - Hodge Bridge to Middleton Hall Bridge 6pm start requested
w/c 09/05/2022	Main	South Lakeland	Road Closure	LA12 0RH	A5087	A5087 - Aldingham to Area Boundary
w/c 09/05/2022	Main	South Lakeland	Road Closure	LA23 3JU	A5074	A5074 - Lindeth Fell to Hubbersty Head
w/c 09/05/2022	Main	South Lakeland	Road Closure	LA8 0DA	A685	A685 - Paddy Lane to Kepellan
w/c 16/05/2022	Main	South Lakeland	Road Closure	LA8 0NH	B6254	B6254 - M6 Overbridge to Station Inn
w/c 16/05/2022	Combi	South Lakeland	Road Closure	LA6 2HA	C5077-C5079	C5077 - C5079 tp Three Mile House
w/c 16/05/2022	Combi	South Lakeland	Road Closure	LA7 7NF	C5074	C5074 - Viver Lane
w/c 23/05/2022	Combi	South Lakeland	Road Closure	LA7 7LZ	U5345	U5345 White Lane
w/c 23/05/2022	Combi	South Lakeland	Road Closure	LA8 9PQ	U5267	U5267 - Hall Lane
w/c 23/05/2022	Combi	South Lakeland	Road Closure	LA8 8DL	C5047	C5047 - Little Moss Side
w/c 23/05/2022	Combi	South Lakeland	Road Closure	LA8 8BS	C6047	C5047 - Mill Lane
w/c 23/05/2022	Combi	South Lakeland	Road Closure	LA12 9SF	C5033	C5033 Birkrigg Common to Scales
w/c 23/05/2022	Combi	South Lakeland	Road Closure	LA12 9RE	U5140	U5140 - Birkrigg Common to Coast Road
w/c 23/05/2022	Combi	South Lakeland	Road Closure	LA12 8LS	C5022	C5022 - Force Mills to Roger Ground

This work is dependent on suitable weather conditions, so in periods of wet weather works may be delayed.

Due to the scale of the works, some delays will be inevitable, but teams will make every effort to minimise disruption

Road Marking and Studs Replacement to continue until the end of June 2022 - Programme information will be made available here when known